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ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 09:15:26

CONTID: C15176         ESTIMATE NO: 0003 PROG 2005

PCN: 15176-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Alamosa North PERCENT TIME:

PROJECT NO: STA 017A-010                  

Alamosa North

NAME OF ROAD: 17

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 08/26/2008 DATE TIME STARTED 03/25/2008

7040 HWY 160 W. DATE LET 02/14/2008 DATE WORK BEGAN

 DATE AWARDED 03/10/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED

ALAMOSA CO 81101     719-589-6671 DATE NOTICE TO PROCEED 03/25/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,533,736.18 PARTICIPATING $ $ 567,204.65

AWARD PROJECT AMT: 3,362,381.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,108.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.54

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS60

33.47%

2,350,821.88

567,204.65

567,204.65

551,096.31

$

$

$

$

1,182,914.30

0.00

1,182,914.30

0.00

1,182,914.30

-30,050.83

0.00

1,152,863.47

0.00

AMOUNT DUE 1,152,863.47 551,096.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 551,096.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.5
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 12.000 12.000

LF  0.000 0.00

65.00000 12.000 780.00

202-00035  
 

0010 *REMOVAL OF ASPHALT MAT 1,534.000 0.000

SY  1,118.140 6,429.31

5.75000 1,118.140 6,429.31

202-00220  
 

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,973.530 5,980.000

CY  1,993.530 29,902.95

15.00000 7,973.530 119,602.95

203-00060  
 

0017 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EMBANKMENT 
SPECIAL - PIT RUN - MINUS 8" MATERIAL

5,127.720 5,127.720

TON 0.000 0.00

9.60000 5,127.720 49,226.11

203-00061  
 

0020 PROOF ROLLING 30.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01100  
 

0025 ROLLING 30.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01140  
 

0030 BLADING 60.000 7.000

HOUR 0.000 0.00

100.00000 7.000 700.00

203-01500  
 

0035 BACKHOE 20.000 4.000

HOUR 0.000 0.00

125.00000 4.000 500.00

203-01510  
 

0040 POTHOLING 28.000 28.000

HOUR 0.000 0.00

155.00000 28.000 4,340.00

203-01597  
 

0045 SWEEPING (WITH PICKUP BROOM) 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01622  
 

0050 TOPSOIL 2,042.700 0.000

CY  2,042.700 25,942.29

12.70000 2,042.700 25,942.29

207-00205  
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 WETLAND TOPSOIL 536.000 536.000

CY  0.000 0.00

7.50000 536.000 4,020.00

207-00305  
 

0060 STOCKPILE WETLAND TOPSOIL 803.000 803.000

CY  0.000 0.00

12.50000 803.000 10,037.50

207-00310  
 

0065 *EROSION LOG (12 INCH) 225.000 225.000

LF  0.000 0.00

5.50000 225.000 1,237.50

208-00005  
 

0070 *SILT FENCE 3,692.000 1,879.000

LF  1,813.000 4,532.50

2.50000 3,692.000 9,230.00

208-00020  
 

0075 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 65.000 38.000

DAY 21.000 4,200.00

200.00000 59.000 11,800.00

208-00206  
 

0085 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00011  
 

0090 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-01200  
 

0095 *RESET GROUND SIGN 26.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-00810  
 

0100 *RESET GUARDRAIL TYPE 3 117.000 0.000

LF  0.000 0.00

52.50000 0.000 0.00

210-01130  
 

0105 ADJUST MANHOLE 0.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-04010  
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-04050  
 

0115 *SEEDING (NATIVE) 3.800 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

212-00006  
 

0120 *SEEDING (WETLANDS) 0.330 0.330

ACRE 0.000 0.00

660.00000 0.330 217.80

212-00028  
 

0125 *SOIL CONDITIONING 3.800 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00032  
 

0130 *MULCHING (WEED FREE HAY) 4.130 0.330

ACRE 0.000 0.00

1,060.00000 0.330 349.80

213-00002  
 

0135 *MULCH TACKIFIER 380.000 33.000

LB  0.000 0.00

1.50000 33.000 49.50

213-00061  
 

0140 AGGREGATE BASE COURSE (CLASS 2) 20,857.000 9,382.020

TON 10,298.750 123,585.00

12.00000 19,680.770 236,169.24

304-02000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 8,276.000 3,890.770

TON 4,385.230 63,585.84

14.50000 8,276.000 120,002.00

304-06000  
 

0150 AGGREGATE BASE COURSE (SPECIAL) 3,998.000 0.000

TON 0.000 0.00

19.50000 0.000 0.00

304-09014  
 

0155 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

403-00721  
 

0160 HOT MIX ASPHALT (GRADING SX) (75) 25,100.000 0.000

TON 2,745.890 115,327.38

42.00000 2,745.890 115,327.38

403-34701  
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 784.000 0.000

TON 173.390 72,823.80

420.00000 173.390 72,823.80

411-03352  
 

0170 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 973.000 0.000

TON 0.000 0.00

525.00000 0.000 0.00

411-03355  
 

0175 EMULSIFIED ASPHALT (SLOW-SETTING) 12,476.000 0.000

GAL 391.000 957.95

2.45000 391.000 957.95

411-10255  
 

0179 RIPRAP (6 INCH) 8.000 0.000

CY  8.000 800.00

100.00000 8.000 800.00

506-00206  
 

0180 18 INCH CORRUGATED STEEL PIPE 47.000 47.000

LF  0.000 0.00

92.00000 47.000 4,324.00

603-10180  
 

0185 24 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

66.00000 0.000 0.00

603-10240  
 

0187 30 INCH CORRUGATED STEEL PIPE 30" CORRUGATED STEEL 
PIPE

58.000 58.000

LF  0.000 0.00

73.19000 58.000 4,245.02

603-10300  
 

0190 18 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

350.00000 4.000 1,400.00

603-30018  
 

0195 24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

603-30024  
 

0200 *FENCE (PLASTIC) 1,432.000 1,432.000

LF  0.000 0.00

1.75000 1,432.000 2,506.00

607-11525  
 

0205 *DELINEATOR (TYPE I) 56.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

612-00001  
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *DELINEATOR (TYPE II) 26.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00002  
 

0215 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00003  
 

0220 *SIGN PANEL (CLASS I) 36.000 0.000

SF  0.000 0.00

27.50000 0.000 0.00

614-00011  
 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

44.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

614-01572  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.649 38,940.00

60,000.00000 0.649 38,940.00

625-00000  
 

0235 *MOBILIZATION 1.000 0.444

L S 0.089 30,260.00

340,000.00000 0.533 181,220.00

626-00000  
 

0240 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.100 1,500.00

15,000.00000 0.500 7,500.00

626-01000  
 

0245 *PAVEMENT MARKING PAINT 440.000 0.000

GAL 39.000 1,287.00

33.00000 39.000 1,287.00

627-00001  
 

0250 *EPOXY PAVEMENT MARKING 220.000 0.000

GAL 0.000 0.00

66.00000 0.000 0.00

627-00005  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 
(WORD / SYMBOL)

1,031.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-01010  
 

0260 *FLAGGING 3,622.500 2,132.000

HOUR 1,490.500 34,654.13

23.25000 3,622.500 84,223.13

630-00000  
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *PILOT CAR OPERATION 350.000 0.000

HOUR 0.000 0.00

36.30000 0.000 0.00

630-00001  
 

0270 *TRAFFIC CONTROL INSPECTION 28.000 16.000

DAY 10.000 1,100.00

110.00000 26.000 2,860.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 60.000 36.000

DAY 21.000 11,025.00

525.00000 57.000 29,925.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 2.500

EACH 1.000 40.00

40.00000 3.500 140.00

630-80341  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 13.500

EACH 0.000 0.00

45.00000 13.500 607.50

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

55.00000 2.000 110.00

630-80343  
 

0295 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

4,250.00000 1.500 6,375.00

630-80355  
 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80358  
 

0310 *DRUM CHANNELIZING DEVICE 200.000 100.000

EACH 0.000 0.00

33.00000 100.000 3,300.00

630-80360  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000

EACH 0.000 0.00

35.00000 4.000 140.00

630-80363  
 

0320 *TRAFFIC CONE 50.000 25.000

EACH 0.000 0.00

9.00000 25.000 225.00

630-80380  
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

630-80510  
 

0330 F/A MINOR CONTRACT REVISIONS 30,792.380 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE 44,155.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0345 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 543.500 232.000

HOUR 311.500 311.50

1.00000 543.500 543.50

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 113,582.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A ENVIRONMENTAL SURVEY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0375 F/A SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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PCN: 15176-BID    ESTIMATE RUN 09/03/2008

PROJECT: STA 017A-010                  ESTIMATE NO: 0003 09:15:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A ADJUST UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0385 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $567,204.65 1,160,414.28CURRENT AMT 3,511,236.18 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 22,500.00CURRENT AMT 22,500.00 $$

PROJECT TOTAL 567,204.65 $ 1,182,914.28CURRENT AMT 3,533,736.18 $$


